
 

 

2005 Bridge Construction Project Summary 
 
The following summarizes construction activities on City (DOTE) and County bridges that 
occurred in 2005 or will occur in 2006. Except as noted, DOTE staff performed plan 
development and construction management for these bridge projects. 
 
2005 City (DOTE) Bridge Construction Projects 
 
Broadway Pedestrian Plaza Overhead at U.S. Bank Arena and Great American 
Ballpark - Miscellaneous Repairs (City Bridge in the Central Riverfront District) 
This project consisted of removing and replacing the existing expansion joints and cleaning and 
recoating the existing waterproofing membrane on the walking surfaces. Also, the existing 
precast concrete panels were sealed and portions of the structural steel were repainted. The 
covers of the existing deck drains were replaced and anti-bird spikes were installed at various 
locations. The project will extend the life of the existing bridge, help remove the pigeon 
nuisance, and make the bridge’s appearance more harmonious with the adjacent Great 
American Ballpark. Construction began in early spring of 2005 and was completed in October of 
2005. The accepted contract bid price for the project was $677,330 and was financed using 
both City operating funds and City CIP bridge funds. 
 
Central Parkway over Rapid Transit Tubes, Walnut to Draper – Wall Opening Grating 
Replacement (City Bridge in Camp Washington) 
This project consisted of removing and replacing a deteriorated grating that covers one of the 
wall ventilation openings in the exterior wall of the Rapid Transit Tubes. The replacement 
grating was installed in the spring of 2005 to prevent unauthorized personnel from accessing 
the abandoned subway tubes. The accepted contract bid price was $12,050 and was financed 
using City CIP bridge funds. 
 
Celestial Street Pedestrian Bridge over Columbia Parkway – Bridge Repairs (City 
Bridge in Mt. Adams) 
This project consisted of making concrete and drainage repairs, and sealing concrete surfaces 
to help preserve and extend the useful life of this landmark structure. The project also included 
the installation of new, vandal protection fencing that was decorative, yet satisfied Ohio 
Department of Transportation (ODOT) standards. The work was performed during the summer 
of 2005 as a part of the ODOT, Columbia Parkway Bridge West of Martin Drive, bridge 
replacement project.  The City contributed $74,250 to the project to fund the additional costs to 
improve the appearance of the fencing. These improvement costs were financed from City CIP 
Columbia Parkway Improvements, Celestial to Bains funds. 
 
Second Street over Transit Center, East End – Deck Sealing (City Bridge in Central 
Riverfront District) 
This project consisted of sealing the bridge deck with gravity feed resin to seal cracks and 
prolong the life of the bridge. The work was performed during the fall of 2005 as part of Fort 
Washington Way Contract #28. The accepted contract bid price for this work was $56,700 and 
was financed using both City operating funds and City CIP bridge funds. 
 
 
 



 

 

Second Street over Transit Center – Joint Repairs (City Bridge in Central Riverfront 
District) 
This project consists of upgrading the bridge expansion joints over the Transit Center to 
prevent leakage into the Transit Center. The work is being performed as part of Fort 
Washington Way Contract #28 which is currently in progress. The accepted contract bid price 
for this work was $262,000 and is being financed with both City operating funds and City CIP 
bridge funds. 
 
Elm & Main Street Cable Stayed Pedestrian Bridges – Bolted Connection Repairs (City 
Bridges over Fort Washington Way) 
This project consists of tightening loose bolted connections and performing repairs to prevent 
future loosening. The work is being performed as part of Fort Washington Way Contract #28 
which is currently in progress. The accepted contract bid price for this work was $25,872 and is 
being financed with both City operating funds and City CIP bridge funds. 
 
City Bridge Railing Repairs  (Various City Bridges) 
This project consists of making repairs to pedestrian railing, handrails and approach guardrail to 
the Central Incinerator Approach Bridge over the Mill Creek, the Dreman Avenue and Powers 
Street Bridges over the West Fork Channel, the Elm Street Bridge over Pete Roseway and 
Parking Lots, and the Hutton Street Pedestrian Bridge over Conrail. The accepted contract bid 
price for the project was $49,219 and is being financed with City CIP bridge funds. Construction 
is currently in progress. 
 
Waldvogel Viaduct Structural Repairs Contract (City Bridge in Lower Price Hill) 
This project consists of cleaning, repairing and painting structural steel members, repairing 
deteriorated sections of the wearing surface and sidewalks on the bridge, replacing damaged or 
nonfunctioning drainage members and making other repairs to the Viaduct in order to keep the 
Viaduct operational until it can be replaced. Construction is expected to begin in spring of 2006. 
City operating funds and City CIP bridge funds will be used to finance this project. Additional 
information on the replacement project can be found in the Major Bridge Projects section of this 
report. 
 
Freeman Avenue Bridge over Sixth Street Expressway, In-Depth Inspection and 
Repairs (City Bridge in Queensgate) 
The condition rating on the Freeman Avenue Bridge over the Sixth Street Expressway was 
lowered during this inspection cycle from a 7 (Good Condition) to 4 (Poor Condition) due to the 
discovery of fatigue cracks at some weld locations. An in-depth inspection of all visible welds 
was made over the winter of 2006. City CIP bridge funds were used to finance the in-depth 
inspection. It appears ODOT is willing to fund the repairs. Plans are being prepared by a 
consultant selected by ODOT. Repairs are scheduled for fall, 2006. Cleaning and sealing the 
bridge deck is also included in the project. 
 
 
 
 
 
 
 
 
 



 

 

2005 County Bridge Construction Projects 
 
Kennedy Avenue Bridge over SORTA Security Fencing (County Bridge in Kennedy 
Heights) 
Due to a request from the Kennedy Heights C.P.O.P. community group, plans were developed 
to remove trash and rubbish from under the bridge and to install fencing to prevent future 
dumping and reported drug activity.  The work began in April and was completed in May of 
2005. The accepted contract bid price for the project was $28,700 and was financed using 
County MRF bridge funds. 
 
Galbraith Road Bridge over Anthony Wayne Avenue and Conrail - Railing Painting 
and Miscellaneous Repairs (County Bridge in Hartwell) 
This project consisted of cleaning and repainting the existing steel bridge railings in response to 
a priority request from the local community council. The existing concrete walks and curbs were 
also repaired as a part of this contract. Work started in June and was completed in October of 
2005. Traffic was maintained both on and under the bridge during construction. The accepted 
contract bid price for the project was $194,293 and was financed using County MRF bridge 
funds. 
 
Columbia Parkway Bridge West of Martin Drive - Bridge Replacement (County Bridge 
in Mt. Adams) 
Plans for this project were prepared by a consultant selected by ODOT.  This two year long 
construction project, which was administered by ODOT, was completed in October of 2005.  
The City contributed $404,780 to the accepted contract bid price of $6,135,774 to fund 
roadway, drainage, pavement, lighting, traffic control, landscaping and improvement to railing 
items that ODOT would not fund.   The remaining cost of the project was financed by ODOT.  
The City portion of this project was financed with City CIP Columbia Parkway Improvements, 
Celestial to Bains funds. 
 
Eighth Street Viaduct Shoring (County Bridge in Queensgate and Lower Price Hill) 
Due to continued deterioration of the split piers located under the expansion joints, the 
Viaduct’s condition rating was lowered from a 4 (Poor condition) to a 3 (Serious condition) 
during the previous inspection cycle. Shoring plans for the three piers in the worst condition 
were prepared by a consultant under DOTE’s direction. The shoring is needed to maintain the 
Viaduct in a safe condition until the partial reconstruction project occurs.  Additional information 
on the partial reconstruction project can be found in the Major Bridge Projects section of this 
report.  Installation of the shoring was completed in December of 2005.  Traffic on the viaduct 
was not affected by the work.  The accepted contract bid price for the project was $413,333 
and was financed using County MRF bridge funds. 
 
Montgomery Road Arch – Railing Repair (County Bridge in Pleasant Ridge) 
This project consists of making repairs to the concrete railing and sidewalk that are deteriorated 
due to their age and were further damaged by vehicle impact.  The accepted contract bid price 
for this work was $45,022 and is being financed with County MRF bridge funds.  Construction 
was completed in early 2006 and did not significantly impact traffic. 
 
Western Hills Viaduct Safety Improvements (County Bridge in South Fairmont) 
This project consists of removing and replacing guardrail treatments that no longer meet 
current design criteria at the west end of the Western Hills Viaduct.  Work is expected to take 
place in the spring, 2006 and will be financed using County MRF bridge funds. 



 

 

 
County Bridge Maintenance Contract (County Bridge in Camp Washington/Queensgate) 
This project consists of installing supplemental supports under two deteriorated beams of the 
Western Hills Viaduct as well as removing and replacing the expansion joints on the ramps to 
and from southbound I-75. The ramps will have to be closed to traffic for 2 to 3 weeks to 
perform this work.  Also, the lower deck of the Western Hills Viaduct will be ground and 
resurfaced and deteriorated portions of steel beams will be cleaned and painted. Work is 
expected to begin in the spring, 2006 and will be financed using County MRF bridge funds. 
 
Norwood Lateral Bridge over Paddock Road 
Norwood Lateral Bridge over Reading Road 
(County Bridges in Bond Hill) 
This ODOT design build project will resurface the entire length of the Norwood Lateral.  
Roadway sections of the project will be resurfaced with asphalt while the bridge sections, 
including the bridges over Paddock Road and Reading Road, will be overlayed with new 
concrete wearing surfaces. The project also includes sealing concrete surfaces on both bridges 
and replacing the expansion joint glands on the Paddock Road Bridge. Construction will begin in 
the spring of 2006 and be completed in late fall of 2006. Work will be performed mostly during 
nights and weekends to minimize traffic impacts. It is expected that all work on this project will 
be financed by ODOT. 
 
Sixth Street Expressway East Bound over Mill Creek and Railroads 
Sixth Street Expressway West Bound over Mill Creek and Railroads 
Sixth Street Expressway East Bound over Harriett Street 
Sixth Street Expressway West Bound over Harriett Street 
Sixth Street Expressway East Bound over Private Drive West of Freeman 
Sixth Street Expressway West Bound over Private Drive West of Freeman 
Sixth Street Expressway East Bound over Linn Street and Railroad 
Sixth Street Expressway West Bound over Linn Street and Railroad 
Sixth Street Expressway East Bound over Gest Street 
Sixth Street Expressway West Bound over Gest Street 
(County Bridges in Queensgate) 
ODOT expects to perform numerous, sundry repairs to these structures during the summer and 
fall of 2006. Work will include: placing asphalt deck overlays, cleaning bridge drainage systems, 
repairing bridge pressure relief joints, making weld inspections and repairs and sealing bridge 
decks with gravity feed resin. It is expected that all work on this project will be financed by 
ODOT. 
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